

**LAKE CADILLAC TREATMENT SCHEDULE**  
**LAKE CADILLAC ASSOCIATION**  
**[TENTATIVE – 2006]**

Month	Task
December /January	Sub-committee meeting(s) to finalize potential treatment program and financing method(s).
January	Tentative award of the herbicide treatment and weevil stocking contracts.
January	Public workshop on establishment of a special assessment district to finance the project.
February	Permit application submittal to MDEQ for herbicide treatment program and follow-up informational meeting.
March/April	Public hearing on establishment of a special assessment district to finance the project.
April	MDEQ issues permit for herbicide treatment program. Weevil stocking permit not required.
May/June	Initial lake surveys to evaluate herbicide treatment and weevil stocking locations.
June	Initial herbicide treatment and weevil stocking.
July/August	Vegetation surveys and spot treatments of Eurasian milfoil infestations as necessary.
September/October	Evaluate success of treatment programs.